SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:47AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 429 Const Calendar Day: 154 Date: 05-Nov-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:50 AM  04:00 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Cable Wrapping
[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Cable wrapping

- Painting of the suspender ropes

Today | was inspecting Tony Costa’s crew & Mike Draper’s crew on Cable wrapping on the North main-
span. See the diaries of V. Pereyra, L. Woo, S. Daouk, J. Lyons, V. Altimarano, & T. Shimada for
additional details of Cable field work.

- | arrived at the pier 7 office at 06:50, & was on the bridge at 07:15.

- From 07:15 until 07:20, Tony’s crew was wrapping the Cable with the “push” machine near PP 77N.
They stopped when the bobbins ran low on S-wire near PP 77N.

- From 07:15 until 08:45, Mike’s crew was wrapping the Cable with the “pull” machine near PP 88N.

- From 07:20 until 07:50, Tony’s crew was doing the S-wire butt splice near PP 77N.

- From 07:50 until 08:30, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 2m during this time, & stopped when the machine ran up against the edge of the cable band (CB) at
PP 76N.

- From 08:00 until 10:30, zinc paste was being applied to the Cable between PPs 76N & 74N.

- From 08:30 until 08:40, Tony’s crew placed Cadwelds atop the Cable to secure the S-wire in place.

- From 08:40 until 09:00, Tony’s crew removed the “push” wrapping machine from the downhill side of the
CB, & installed it just uphill of the CB at PP 76N.

- From 08:45 until the end of my shift, half of Mike’s crew was doing the hand wrapping at PP 90N. The
other half of Mike’s crew went to the South main-span to start wrapping with the “pull” machine.

- From 09:00 until 09:25, Tony’s crew wrapped the first 250mm of S-wire just uphill of the CB at PP 76N, &
then placed Cadwelds atop the Cable to secure the S-wire in place.

- From 09:25 until 09:40, Tony’s crew knocked the 250mm section of S-wire downhill to lap under the CB
caulking groove.

- From 09:40 until 10:30, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 3m during this time, & stopped when the bobbins ran low on S-wire near PP 75.2N.

- From 10:45 until 11:10, Tony’s crew placed Cadwelds atop the Cable to secure the S-wire in place, & full
S-wire bobbins were installed on the wrapping machine.

- From 11:10 until 11:30, Tony’s crew was doing the S-wire butt splice near PP 75.2N.

- From 11:30 until 11:40, after the butt splice was done, Tony’s crew wrapped several turns, & then
Cadwelds were placed across the S-wires that were butt spliced.

- From 11:40 until 13:40, Tony’s crew was wrapping the Cable with the “push” machine. They wrapped
about 5.5m during this time, & stopped when the machine ran up against the edge of the CB at PP 74N.
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- At 13:00, zinc paste was started to be applied to the Cable just uphill of PP 74N.

- From 13:40 until 13:50, Cadwelds were placed atop the Cable to secure the S-wire in place.

- At 13:50, Tony’s crew started to remove the “push” wrapping machine from the downhill side of the CB to
jump it to the uphill side of the CB at PP 74N..

- At 13:50, Alex Schmitt called me to see if | could briefly cover the inspection at the South side-span. |
told him that Victor was also at the North main-span, so | could leave to help at the South side-span.
Victor Pereyra took over the inspection of the wrapping operation in the North main-span. See his diary
for details of the work performed after this time.

- From 14:00 until 15:15, | inspected Kevin Karber’'s crew on the Cable wrapping in the South side-span.
Very little wrapping was ongoing during this time. The motor on the “push” wrapping machine was having
a gasket replaced. The “pull” wrapping machine switched out full bobbins, & then did a butt splice just
downhill of the CB at PP 18S. After the butt splice, they wrapped about 200mm until they ran into the
edge of the CB.

- At 15:20, Alex returned to the South side-span to cover the inspection.

- At 15:30, | left the bridge.

- From 15:40 until 16:00, | wrote my diary for the day & checked email.

04-0120F4 Bid ltem: 067 C-PWS-WCS.067 Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP Tony Miranda 5.00 0.00 0.00 5.00 D
Ironworker THADDEUS BOOKER 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL DRAPER 8.00 2.00 0.00 10.00 D
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 []
Ironworker APP ZACHARIAH MACDONALD 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
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